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GENERAL REQUIREMENTS 25X1A6a

RECORDS STORAGE EXPANSION
25X1A6
25X1C4a 2

.. I

a. Prepare a genéral overall project schedule - deéign,
award construction (verify and update later including
order and delivery times for shelving.)

- b. Prepare a preliminary design, for review and approval
25X1ABa  py personnel. -

c. Prepare a preliminary cost estimate (CWE) to confirm
the reasonableness of funding.

25X1A6d d. Consider the possibility and desirability of a
separate contract for -y 25X1A6a

e. Prepare a final design for review_by-prior to bid
25X1€C4a and award. (construction funds are now available to
£f. Provide information on expected warranties and agreed

upon response times for completion of construction.

2. Overall Timing Proposed

25X1AGd a. [ - Completion required before the movable shelving
vendor gains access to —(Records personnel will use 25X1A6d
temporary storage to provide a larger work area
25X1A6d )
25X1A6d b. _ will be empty by 30 June 1970.
25X1A6d c. Target date fof-complete and available -

31 August. (60 day contract time)

25X1A6d  §. Tentative target for completion offjjj} 30 March
1971.

e. There is no critical or mandatory completion date:
however, the project should be completed as soon as
possible. :

f. Achieve some award prior to 30 June 1970.
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